3610 | R-009-101.49

\

SOUTH GROUNDWATER CONTAMINATION
PLUME REMOVAL ACTION WEEKLY REPORT
AUGUST 14, 1992

- 08/14/92

DOE-FN/EPA
3
REPORT




s — —

pum———

—
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Part 1 - Alternate Water Supply

The U.S; Army, Corps of Engineers has submitted the government compensation
checks to the U.S. Attorney. The U.S. Attorney has agreed to submit the
condemnation packages to the U.S. District Court by August 26, 1992.

Part 2 - Pump and Discharge

Package 2A (Discharge Pipeline): Approval has been received on August 6,
1992, from the State of Ohio Department of Transportation to bore under State
Route 128. '

Package 2B1 (Outfall Cofférdam): Project is in progress. The design package
for the cofferdam is due by the end of August 1992. '

Package 2B2 (Dissolved Oxygen): It is anticipated that the bid package will
go out for bids on August 17, 1992.

Package 2C (Wellfield) and Package 2D (Test Well): Schedule delays have been
experienced since negotiations with Mr. Weber and Delta Steel have taken more
than the thirty-day period allowed in the latest project schedule. Steps are
being taken to evaluate and minimize any impacts to the schedule. A
notification letter to the United States Environmental Protection Agency
(U.S. EPA) and Ohio Environmental Protection Agency (Ohio EPA) will follow
next week. '

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment (IAWWT) system to reduce uranium contaminant loading to the Great
Miami River to a level less than 1,700 pounds per vear

Early this week, a teleconference was held with Ohio EPA to discuss the
revision to the criteria for the IAWWT(SWRB) discharge to MH175. It was
agreed that a pH of greater than 6 (less than the minimum 6.5 agreed to in the
Work Plan), could be discharged while the resin is being flushed out.
Consequently, a Change in Operation (CIO) was prepared, approved, and
implemented for the IAWWT(SWRB) to temporarily bring the system on line as per
verbal agreement with the Ohio EPA. '

A meeting was held on August 13, 1992, to discuss progress on action items to
address operation difficulties being experienced at the IAWWT(SWRB) and the
[AWTT (BDN-ETS) units.

Part 5 - Groundwater Modeling and Geochemical Investigation

The responses to the last round of U.S. EPA and Ohio EPA comments, the revised
Soil Vapor Procedure, and the Part 5 Work Plan (Revision 1) were transmitted
to the U.S. EPA and the Chio EPA on August 12, 1992.
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General

Enclosed is the property access schedule outlining the latest easement
acquisition.




SOUTH GROUNDWATER CONTAMINATION PLUME ~ PROPERTY ACCESS STATUS/SCHEDULE

PART 1 — ALTERNATE WATER SUPPLY

PROPERTY/INTEREST
* Rowe & Rowe, Trustees (Mandery)
Lienesch, Frank
Unknown Owner
Burton, Clayton & Rose Ann
Roy, Clarence
CSX Realty
Texas Gas & Transmission
Albright & Wilson
County Roads

»

RIGHT-OF-ENTRY
SURVEY/EXPLOR.
Complete

Denied = ~——— >

Complete
Complete
Complete
Complete
Complete
Not Required

RIGHT-OF-ENTRY
CONSTRUCTION

Denied, 3/06/92 S, 8/27/92 F
Denied, 3/06/92 S, 8/27/92 F

3/06/92 S, 8/27/92 F
Complete
Complete
Complete
Complete
Complete

Not Required

PART 2, Pkgs 2A/2B — DISCHARGE PIPELINE & OUTFALL TO GREAT MIAMI RIVER

PROPERTY/INTEREST
Knollman Farms (S of Willey Rd)
Knollman Farms (E of RT 128)
Knoliman Farms (W of RT 128)
Cincinnati Gas & Electric
Mid—Valley Crude Oil Co.
County Roads

RIGHT-OF-ENTRY
SURVEY/EXPLOR.
Complete )
Complete, 6/05/92 A
Complete

3/12/92 8, 7/20/92 A
Not Required

Not Required

PART 2, Pkgs 2C/2D — WELLFIELD & TEST WELL

PROPERTY/INTEREST

Albright & Wilson
* Delta Steel
* CSX Transportation (RR)

and CSX Realty

* Weber, Earl

Knoliman Farms (new)
® Harrison Poured Foundations (new)
* Texas Gas & Transmission
® CSX Realty (new)

RIGHT-OF~-ENTRY
SURVEY/EXPLOR.
5/22/92 S, 8/14/92 A
Denied~——-— >

5/22/92 S, 6/24/92 A
5/22/92 S, 8/14/92 F

RIGHT-OF—-ENTRY
CONSTRUCTION
Complete, 6/05/92 A
Complete, 6/05/92 A
Complete, 6/05/92 A
3/12/92 S, 7/20/92 A
Not Required

Not Required

RIGHT—-OF-ENTRY
CONSTRUCTION
5/22/92 S, 8/14/92 A

Denied, 5/22/92 8, 12/31/92 F*

5/22/92 S, 6/24/92 A
§/22/92 S,TBD F
Complete, 6/05/92 A
7/23/92 A

8/31/92 F

8/31/92 F

14—Aug-;92
DOE - Dept of Energy .
COE - US Army Corps of Engineers

Legend: S — Schedule
F - Forecast
A — Actual

COMMENTS
US Attorney has agreed to submit the condemnation packages
to US District Court by 8/26/92.

Accepted Easement Offer.

Accepted Easement Offer.

Negotiating easement agreement.

Indefinite right—of—entry.

Perpetual easement not required.

Permit required prior to cons¥uction, has been obtained by contractor.

COMMENTS

Negotiations complete, Accepted Easement and License Offer.
Negotiations complete, Accepted License Offer.

Negotiations complete, Accepted License Offer.

Agreement signed CG&E management.

Notification sent to Mid—Valley.

Permit required prior to constuction, has been obtained by contractor.

COMMENTS .

Negotiating easement agreement, right—of-entry signed by owner.

COE has replied to Delta Steel response on Just Compensation letter and

will initiate condemnation by August 18 if Delta Steel followup response dictates.
Negotiating easement agreement and resolving CSX lease with Delta Steel.
COE is negotiating with Weber's attorney. ’

Negotiations complete, Accepted License Offer.

Revised agreement in progress.

Negotiations in progress.

Negotiations in progress.
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